
 
       

             Engineering Department 

 Monthly Report 

October 2010 
 

Department Statistics: 

Building Permits Issued:  19 
Plan Reviews Completed:  26 
Building Inspections Completed: 104   
Right of Way Permits Issued:  11 
Right of Way Inspections Completed:  13 
Storm Water Permits Issued:  0 
Storm Water Inspections Completed:  2 
 

Road Projects: 

 

Cumberland Avenue Reconstruction, Phase 1:  Ribbon Cutting held on 10/27.  Road fully 
opened to traffic on 10/27.  Final landscaping, grading and sod/seed operations wrapping up. 
 
Cumberland Avenue Reconstruction, Phase 2:  Survey and utility pot-holing complete.  Design 
approaching 50% complete.  Starting to meet with property owners and utilities to discuss 
design and answer questions. 
 
Yeager Road, Phase 1:  R/W appraisal work complete.  R/W acquisition work continues. 
 
Lindberg Bridge:  9 bids opened on 10/18 by County Commissioners.  Low bid was Jack Isom 
Construction in the amount of $4.2 million.  Contract to be approved at the 11/1/10 
Commission meeting. 
 
Wabash Heritage Trail:  Project on schedule, clearing work completed, there will be mostly 
utility work along SR 43 for the rest of the year, project construction in Happy Hollow Park is 
underway. 
 
2010 Street Resurfacing:  Will be submitting final change order in November and finalizing 

 quantities and final payment. 
 

 

Sidewalk Projects: 

 

 2010 CDBG Sidewalk Project:  Working on final quantities and final change order. 
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